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ESTIMATE RUN 04/21/2005

ESTIMATE SUMMARY 14:36:43
CONTID: C14993 ESTIMATE NO: 0002 PROG SPEC YR:2002
PCN: 14993-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 20.0 DAYS TIME ALLOW: 25 WORK DAYS
Plum Creek Check Dam PERCENT TIME: 80.00 ORIG TIME ALLOW: 25 WORK DAYS
PROJECT NO: IM 0252-375
Plum Creek Check Dam
NAME OF ROAD: I-25
PROJECT COUNTIES: DOUGLAS, REGION 1
CONTRACTOR:
TEZAK HEAVY EQUIPMENT CO., INC. PAY PERIOD ENDING 04/21/2005 DATE TIME STARTED 02/01/2005
205 Tunnel Drive DATE LET 01/13/2005 DATE WORK BEGAN 02/07/2005
DATE AWARDED 01/20/2005 DATE TIME STOPPED 03/08/2005
DATE CONTRACT EXECUTED 02/01/2005 DATE ACCEPTED 03/08/2005
CANON CITY CO 81212 719/269-1173 DATE NOTICE TO PROCEED 02/01/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 65,657.36 PARTICIPATING $ 64,636.92 $ 5,926.69
AWARD PROJECT AMT:  § 112,343.16 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 98.45% TOTAL EARNINGS 64,636.92 5,926.69
FUNDS AVAILABLE: $ 1,020.44 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 64,636.92 5,926.69
TOTAL CLAIMS: $ 0.00 RETAINAGE -731.50 -88.90
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 63,905.42 5,837.79
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 63,905.42 5,837.79
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 5,837.79
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PCN: 14993-BID ESTIMATE RUN 04/21/2005
PROJECT: IM 0252-375 ESTIMATE NO: 0002 14:36:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 365.000 365.000
sy 0.000 0.00
2.81000 365.000 1,025.65
0065 501-00200 *STEEL SHEET PILING (TYPE II) 0.000 0.000
SF 0.000 0.00
13.31000 0.000 0.00
0066 501-00200 STEEL SHEET PILE (TY II) CO#4, PRICE REDUCTION FOR 3,925.000 0.000
STEEL SHEET PILING (TYPE ITI)
SF 3,925.000 4,592.25
1.17000 3,925.000 4,592.25
0070 501-00210 *STEEL SHEET PILING CAP 0.000 0.000
LF 0.000 0.00
57.75000 0.000 0.00
0075 506-00224 RIPRAP (24 INCH) 506.000 506.000
cy 0.000 0.00
41.58000 506.000 21,039.48
0080 601-03020 CONCRETE CLASS D (MISCELLANEOUS) 0.000 0.000
cY 0.000 0.00
840.00000 0.000 0.00
0085 607-11525 FENCE (PLASTIC) 440.000 440.000
LF 0.000 0.00
1.68000 440.000 739.20
0090 621-00200 HAUL ROAD 1.000 1.000
LS 0.000 0.00
3,923.91000 1.000 3,923.91
0095 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
1,454.25000 1.000 1,454.25
0100 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
15,870.00000 1.000 15,870.00
0105 700-70010 F/A MINOR CONTRACT REVISIONS 677.440 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 14993-BID ESTIMATE RUN 04/21/2005
PROJECT: IM 0252-375 ESTIMATE NO: 0002 14:36:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0110 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0115 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0120 700-70380 F/A EROSION CONTROL 1,000.000 0.000
FA 657.000 657.00
1.00000 657.000 657.00
0135 208-00070 STABILIZED CONSTRUCTION ENTRANCE CO#3 (MCR#1), ADDED 1.000 0.000
ITEM - STABILIZED CONSTRUCTION ENTRANCE
EACH 1.000 677.44
677.44000 1.000 677.44
CAT 0200 CURRENT AMT $ 65,657.36 $ 5,926.69%$ 64,636.92

PROJECT TOTAL CURRENT AMT $ 65,657.36 $ 5,926.69 $ 64,636.92



